Grantee: Rhode Island State Program
Grant: B-08-DN-44-0001
April 1, 2011 thru June 30, 2011 Performance Report
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Grant Number: Obligation Date: Award Date:
B-08-DN-44-0001

Grantee Name: Contract End Date: Review by HUD:
Rhode Island State Program 03/12/2013 Reviewed and Approved
Grant Amount: Grant Status: QPR Contact:
$19,600,000.00 Active Karen Marshall

Estimated PI/RL Funds:
$1,427,732.00

Total Budget:
$21,027,732.00

Disasters:

Declaration Number
No Disasters Found

Narratives

Areas of Greatest Need:

Progress Towards National Objective Targets:

Activities funded will meet the national objective of predominate benefit to Low/Moderate/Middle - Income (LMMI) persons/households. All
activities will meet the LMMI National Objective on the basis of Housing (LMMH) and/or Area Benefit (LMMA).

Land Bank - Because maintenance and other neighborhood stabilizing activities are conducted on all properties acquired through the NSP
Land Bank, by program regulation these properties meet the National Objective of LMMI, Area Benefit (LMMA). All properties in the Land
Bank are located in NSP Target Areas, which are greater than 51% LMMI. It should be noted that properties will generally be rehabilitated as
affordable housing, additionally meeting the LMMI Housing national objective.

Acquisition/Rehabilitation - Every property assisted with acquisition/rehabilitation project funds will meet the LMMI - Housing national
objective. A large portion of these sites will be used to house persons at or below 50% of Area Median Income (AMI), counting towards the
State's low-income housing targeting goal.

Acquisition Financing - Income requirements of the program ensure that every household receiving assistance to purchase a foreclosed
property is at or below 120% of AMI (LMMI). Therefore, activities under this project will all meet the LMMI-Housing (LMMH) national
objective.

State Administration and Activity Delivery Costs are presumed to meet the National Objective in the same proportion as the remainder the
program as a whole (LMMH & LMMA).

Low-Income Target - To date, the State has committed funds to projects in excess of $5 million, exceeding its Low-Income Targeting goal of
$4.9 million.

Distribution and and Uses of Funds:
Progress Towards Activity Type Targets

To date, Rhode Island has committed nearly all funds allocated under NSP | to site-specific projects. Activity Type expenditure goals have
been achieved in nearly all categories. As anticipated, demand has exceeded resources available. Initial need for demolition has been less
than anticipated, while demand for acquisition/rehabilitation financing far exceeds available funds, reallocation is being considered. Since this
report covers activity through 9/30/09, many commitments (made throughout October-November) are not detailed. The next report will provide
a comprehensive account of obligations in DRGR.

Definitions and Descriptions:
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Low Income Targeting:

Acquisition and Relocation:

Public Comment:

Overall This Report Period To Date
Total Projected Budget from All Sources N/A $20,427,687.06
Total Budget $0.00 $20,427,687.06
Total Obligated $23,440.51 $19,612,888.40
Total Funds Drawdown $1,430,512.90 $14,305,269.43
Program Funds Drawdown $856,048.70 $13,207,168.92
Program Income Drawdown $574,464.20 $1,098,100.51
Program Income Received $25,500.00 $1,297,760.20
Total Funds Expended $0.00 $21,393,432.65
Match Contributed $0.00 $8,138,346.00

Progress Toward Required Numeric Targets

Requirement Required To Date
Overall Benefit Percentage (Projected) 0.00%
Overall Benefit Percentage (Actual) 0.00%
Minimum Non-Federal Match $0.00 $8,138,346.00
Limit on Public Services $2,940,000.00 $0.00
Limit on Admin/Planning $1,960,000.00 $752,742.11
Limit on State Admin $0.00 $752,742.11
Progress Toward Activity Type Targets

Progress Toward National Objective Targets

National Objective Target Actual
NSP Only - LH - 25% Set-Aside $4,900,000.00 $8,489,295.81

Overall Progress Narrative:

The RI NSP1 projects and activities progress as planned. The following projects had DRGR activity wtihin the
reporting period. Some of the activity is due to preliminary changes in the Action Plan based on proposed City of
Providence obligation adjustments. The final proposal did not occur during this reporting period and will be

proposed to HUD during the next quarter.
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Disaster Recovery Grant Reporting System (DRGR)



102-11 In process of rehabilitation

102-19 In process of rehabilitation

102-20 Infinal stages of rehabilitation

102-21 In process of rehabilitation

102-22 In process of rehabilitation

102-23 In final stages of rehabilitation

102-5 Construction continues

102-6 In process of rehabilitation

102-8 In process of rehabilitation

102-9 In process of rehabilitation

103-1b Activity delivery costs for landbank

107-7 Activity based on the forthcoming City of Providence obligation adjustments. No change in this quarter.
107-8 Activity based on the forthcoming City of Providence obligation adjustments. No change in this quarter.
108-10 Activity based on the forthcoming City of Providence obligation adjustments. No change in this quarter.
108-12 In process of rehabilitation

108-18 In process of rehabilitation and some activity based on the forthcoming City of Providence obligation
adjustments.

108-19 Activity based on the forthcoming City of Providence obligation adjustments. No change in this quarter.
108-2 Activity based on the forthcoming City of Providence obligation adjustments. No change in this quarter.
108-20 Activity based on the forthcoming City of Providence obligation adjustments. No change in this quarter.
108-21 In process of rehabilitation.

108-26 Activity based on the forthcoming City of Providence obligation adjustments. No change in this quarter.
108-27 In process of rehabilitation and some activity based on the forthcoming City of Providence obligation
adjustments.

108-4  Activity based on the forthcoming City of Providence obligation adjustments. No change in this quarter.
108-7 Activity based on the forthcoming City of Providence obligation adjustments. No change in this quarter.
108-9 No changes this quarter.

Project Summary

Project #, Project Title This Report Period To Date
Program Funds Project Funds Program Funds
Drawdown Budgeted Drawdown
099, Administrative Costs $80,806.17 $1,960,000.00 $452,742.11
101, State Homebuyer Assistance $0.00 $2,240,699.00 $2,240,697.00
102, State Acquisition/Rehabilitation $452,724.37 $8,274,501.68 $4,757,040.79
103, Land Bank $139,842.60 $4,055,499.32 $4,051,878.59
104, State Demolition/Infrastructure $0.00 $57,000.00 $47,655.07
105, Homebuyer Counseling $0.00 $12,300.00 $12,300.00
107, Providence Homebuyer Assistance $0.00 $156,700.00 $122,900.00
108, Providence Acquisition/Rehabilitation $182,675.56 $2,843,300.00 $1,221,955.36

.
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Activities

Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

099

Projected Start Date:
03/09/2009

Benefit Type:

()

National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
State of Rhode Island

Match Contributed

Activity Description:

099-1a
State Administration

Activity Status:
Under Way

Project Title:
Administrative Costs

Projected End Date:

09/09/2010

Completed Activity Actual End Date:

Responsible Organization:

State of Rhode Island

Apr 1 thru Jun 30, 2011

N/A
$0.00

$0.00
$80,806.17

$80,806.17
$0.00

$0.00
$0.00
$0.00

$0.00

To Date
$1,054,487.00
$1,054,487.00

$1,660,000.00
$452,742.11

$452,742.11
$0.00

$0.00
$230,280.24
$230,280.24

$0.00

Administrative costs incurred by the agencies responsible (State Office of Housing and Community Development and Rhode
Island Housing) for administration of the State's NSP.

Location Description:

NSP Target Areas - Selected Census Tracts/Block Groups in 11 municipalities.

Activity Progress Narrative:

Administrative costs incurred by the agencies responsible (State Office of Housing and Community Development and Rhode
Island Housing) for administration of the State's NSP.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Community Development Systems
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

102

Projected Start Date:
01/01/2010

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

102-11 (1-3 Sisson St Rehab)
Residential Rehab

State Acquisition/Rehabilitation
Projected End Date:

03/31/2010

Completed Activity Actual End Date:

Responsible Organization:
State of Rhode Island

Apr 1 thru Jun 30, 2011 To Date
N/A $170,000.00
$0.00 $170,000.00
$0.00 $170,000.00
$154,256.46 $154,256.46
$0.00 $0.00
$154,256.46 $154,256.46
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

House of Hope (HOH) is renovating this 2 family property that will be rented to an affordable renter.

Location Description:

Two family home located in West Warwick RI.

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period

Total
0

This Report Period

Total
0

0

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
2/2

0/2

Community Development Systems
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
1/0

Mod Total Low/Mod%
1/0 2/2 100.00
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

102

Projected Start Date:
02/01/2010

Benefit Type:

Direct ( HouseHold )
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Match Contributed

102-19 (242-244 Cottage St Rehab)
Residential Rehab

Activity Status:

Planned

Project Title:

State Acquisition/Rehabilitation

Projected End Date:

08/01/2010

Completed Activity Actual End Date:

Responsible Organization:
State of Rhode Island

Apr 1 thru Jun 30, 2011 To Date
N/A $243,077.48
$0.00 $243,077.48
$0.00 $0.00
$243,077.48 $243,077.48
$0.00 $0.00
$243,077.48 $243,077.48
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Activity Description:

The Pawtucket Redevelopment Agency will rehabilitate a three family home and transfer the property to Pawtucket Community
Development Corp (PCDC). PCDC will lease the apartments to families making between 30-120% of AMI.

Location Description:

Three family home located at 242-244 Cottage Street in Pawtucket RI.

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period
Total
# of Housing Units 0

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
33
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Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
1/0

Mod Total Low/Mod%
2/0 3/3 100.00
Amount

10
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

102

Projected Start Date:
02/01/2010

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

102-20 (5-7 Wendell St Rehab)
Residential Rehab

State Acquisition/Rehabilitation
Projected End Date:

08/01/2010

Completed Activity Actual End Date:

Responsible Organization:
State of Rhode Island

Apr 1 thru Jun 30, 2011

N/A
$0.00

$0.00
$40,093.50

$40,093.50
$0.00

$0.00
$0.00

$0.00

To Date
$156,701.00
$156,701.00

$176,350.00
$156,701.00

$156,701.00
$0.00

$0.00
$0.00

$0.00

West EImwood Housing will rehabilitate then lease this three family house to tenants at or below 50% of AMI.

Location Description:

Three unit building located at 5-7 Wendell Street is in the City of Providence.

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period
Total
0

This Report Period
Total
0

0

11

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
3/3

0/3

Community Development Systems
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
3/3

Mod Total Low/Mod%
0/0 3/3 100.00
Amount

12
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

102

Projected Start Date:
02/01/2010

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

102-21 (1168 Chalkstone Rehab)
Residential Rehab

State Acquisition/Rehabilitation
Projected End Date:

08/01/2010

Completed Activity Actual End Date:

Responsible Organization:
State of Rhode Island

Apr 1 thru Jun 30, 2011

N/A
$0.00

$0.00
$84,261.36

$0.00
$84,261.36

$0.00
$0.00

$0.00

To Date
$301,868.00
$301,868.00

$301,868.00
$131,875.47

$47,614.11
$84,261.36

$0.00
$0.00

$0.00

D & P Real Estate Advisors are developing this property for the non profit the Blessing Way. All thevtenants will be at or below

50% of AMI.

Location Description:

Three family home located in the City of Providence.

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period
Total
0

This Report Period
Total
0

0

13

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
33

0/3

Community Development Systems
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/3

Mod Total Low/Mod%
3/0 3/3 100.00
Amount

14
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Grantee Activity Number: 102-22 (32 Yale)

Activity Title: 32 Yale

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

102 State Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

04/28/2010 04/27/2011

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside Rhode Island Housing

Overall Apr 1 thru Jun 30, 2011 To Date

Total Projected Budget from All Sources N/A $267,567.41

Total Budget $0.00 $267,567.41

Total Obligated $0.00 $231,740.00

Total Funds Drawdown $40,734.34 $89,639.76
Program Funds Drawdown $40,734.34 $89,639.76
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Match Contributed $0.00 $0.00

Activity Description:
3 Rental Units (D&P Developer)

Location Description:

City of Providence, NSP Areas

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

16
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Grantee Activity Number: 102-23 (853-855 Atwells)

Activity Title: 853-855 Atwells

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

102 State Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

04/28/2010 04/27/2011

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of Providence

Overall Apr 1 thru Jun 30, 2011 To Date

Total Projected Budget from All Sources N/A $191,083.00

Total Budget $0.00 $191,083.00

Total Obligated $0.00 $225,000.00

Total Funds Drawdown $0.00 $157,253.62
Program Funds Drawdown $0.00 $157,253.62
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Match Contributed $0.00 $0.00

Activity Description:
3 Rental units (D&P)

Location Description:

City of Providence, NSP Areas.

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

17
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

18

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

102

Projected Start Date:
11/15/2009

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

102-5 (1040 Broad St Rehab)
New Mixed Use Development

Activity Status:

Under Way

Project Title:

State Acquisition/Rehabilitation

Projected End Date:

05/31/2010

Completed Activity Actual End Date:

Responsible Organization:
State of Rhode Island

Apr 1 thru Jun 30, 2011 To Date
N/A $500,000.00
$0.00 $500,000.00
$0.00 $500,000.00
$92,868.90 $500,000.00
$0.00 $407,131.10
$92,868.90 $92,868.90
$0.00 $0.00

$0.00 $210,000.00
$0.00 $0.00

Stop Wasting Abandoned Property (SWAP) is in the process of developing a mixed use building with 6 residential rental units

and 3 ground floor commercial bays.

Category E activity providing housing for low-income households.

Location Description:

1040 Broad Street Providence RI.

Activity Progress Narrative:

Accomplishments Performance Measures

# of Housing Units

# of Multifamily Units

This Report Period
Total
0

0

19

Cumulative Actual Total / Expected
Total
6/6

0/6
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
3/6

Mod Total Low/Mod%
3/0 6/6 100.00
Amount

20
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

102

Projected Start Date:
11/15/2009

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

102-6 (12-14 Osborn St Rehab)
Residential Rehab

State Acquisition/Rehabilitation
Projected End Date:

05/31/2010

Completed Activity Actual End Date:

Responsible Organization:
State of Rhode Island

Apr 1 thru Jun 30, 2011

N/A
$0.00

$0.00
$162,127.24

$162,127.24
$0.00

$0.00
$0.00

$0.00

To Date
$300,000.00
$300,000.00

$300,000.00
$186,127.24

$186,127.24
$0.00

$0.00
$24,000.00

$0.00

Smith Hill Community Development Corporation (SHCDC) is in the process of renovating this three family home in an area that
SHCDC has significant investments and has developed and renovated additional properties.

Location Description:

The property is located at 12-14 Osborn Street in the Smith Hill Neighborhood of the City of providence.

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period

Total
0

This Report Period

Total
0

0

21

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
33

0/3
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
3/3

Mod Total Low/Mod%
0/0 3/3 100.00
Amount

22
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Grantee Activity Number: 102-8 (5-7 Inkerman St Rehab)

Activity Title: Residential Rehab

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

102 State Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

11/15/2009 02/28/2010

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside State of Rhode Island

Overall Apr 1 thru Jun 30, 2011 To Date

Total Projected Budget from All Sources N/A $200,000.00

Total Budget $0.00 $200,000.00

Total Obligated $0.00 $200,000.00

Total Funds Drawdown $62,286.86 $86,286.86
Program Funds Drawdown $62,286.86 $86,286.86
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $24,000.00

Match Contributed $0.00 $0.00

Activity Description:

Smith Hill Community Development Corporation (SHCDC) is in the process of renovating this two family home in an area that
SHCDC has significant investments and has developed and renovated additional properties.

Location Description:

This property is located in the Smith Hill neighborhood in the City of Providence.

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period
Total
# of Housing Units 0

23

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
2/2
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
2/2

Mod Total Low/Mod%
0/0 2/2 100.00
Amount

24
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Grantee Activity Number:

Activity Title: Residential Rehab

Activitiy Category:

Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number:

102

Projected Start Date:
11/15/2009

Benefit Type:
Direct ( HouseHold )

National Objective:
NSP Only - LH - 25% Set-Aside

Project Title:

102-9 (5-7 Osborn St Rehab)

State Acquisition/Rehabilitation
Projected End Date:

02/28/2010

Completed Activity Actual End Date:

Responsible Organization:
State of Rhode Island

Overall Apr 1 thru Jun 30, 2011 To Date
Total Projected Budget from All Sources N/A $300,000.00
Total Budget $0.00 $300,000.00
Total Obligated $0.00 $300,000.00
Total Funds Drawdown $147,482.43 $171,482.43
Program Funds Drawdown $147,482.43 $171,482.43
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $24,000.00
Match Contributed $0.00 $0.00

Activity Description:

Smith Hill Community Development Corporation (SHCDC) is in the process of renovating this three family home in an area that
SHCDC has significant investments and has developed and renovated additional properties.

Location Description:

This 3 family home is located in the Smith Hill Neighborhood in the City of Providence.

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period
Total
# of Housing Units 0
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Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
33

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
2/3

Mod Total Low/Mod%
0/0 3/3 66.67
Amount
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Grantee Activity Number: 103-1b (Activity Delivery Costs for Land Bank)

Activity Title: Activity Delivery Costs

Activitiy Category: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

103 Land Bank

Projected Start Date: Projected End Date:

03/09/2009 09/09/2010

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

NSP Only - LMMI Rhode Island Housing

Overall Apr 1 thru Jun 30, 2011 To Date

Total Projected Budget from All Sources N/A $670,421.67

Total Budget $0.00 $670,421.67

Total Obligated $0.00 $500,000.00

Total Funds Drawdown $139,842.60 $500,000.00
Program Funds Drawdown $139,842.60 $500,000.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $17,734,927.00

Match Contributed $0.00 $0.00

Activity Description:

Activity Delivery Costs for property management fees.

Location Description:

Various locations will be have property management funds utilized from this fund.

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period
Total
# of Housing Units 0
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Cumulative Actual Total / Expected
Total
200/100

Cumulative Actual Total / Expected
Total
200/100
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: 103-35 (117 Daboll St)

Activity Title: Land Bank

Activitiy Category: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

103 Land Bank

Projected Start Date: Projected End Date:

10/22/2009 04/22/2010

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

NSP Only - LMMI Rhode Island Housing

Overall Apr 1 thru Jun 30, 2011 To Date

Total Projected Budget from All Sources N/A $26,273.89

Total Budget $0.00 $26,273.89

Total Obligated $0.00 $26,273.89

Total Funds Drawdown $0.00 $26,273.89
Program Funds Drawdown $0.00 $26,273.89
Program Income Drawdown $0.00 $0.00

Program Income Received $25,500.00 $25,500.00

Total Funds Expended $0.00 $0.00

Match Contributed $0.00 $0.00

Activity Description:

Landbank property, reuse, actual income of resident (s)and reoccupancy to be determined at a later date.

Location Description:

Community Works RI is the designated developer for this property.

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period
Total
# of Housing Units 0
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Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
3/3
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: 107-7 (169 Congress Ave)

Activity Title: Acquisition Financing

Activitiy Category:

Homeownership Assistance to low- and moderate-income
Project Number:

107

Projected Start Date:

04/07/2010

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Match Contributed

Activity Description:

Activity Status:
Under Way
Project Title:

Providence Homebuyer Assistance
Projected End Date:

04/07/2010

Completed Activity Actual End Date:

Responsible Organization:

City of Providence

Apr 1 thru Jun 30, 2011 To Date
N/A $13,080.00
$0.00 $13,080.00
($29,300.00) $0.00
$0.00 $13,080.00
$0.00 $0.00
$0.00 $13,080.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

The Providence Preservtion Society disbursed $199,900.00 of N.S.P. funds for this 2 family home located in the historic

Elmwood neighborhood of Providence.

Location Description:

The ElImwood neighborhood of Providence.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: 107-8 (113 Hendricks Sreet)

Activity Title: Acquisition Financing

Activitiy Category: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

107 Providence Homebuyer Assistance

Projected Start Date: Projected End Date:

04/09/2010 04/09/2010

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI City of Providence Redevelopment Agency

Overall Apr 1 thru Jun 30, 2011 To Date

Total Projected Budget from All Sources N/A $47,850.00

Total Budget $0.00 $47,850.00

Total Obligated (%$4,500.00) $17,400.00

Total Funds Drawdown $0.00 $43,350.00
Program Funds Drawdown $0.00 $17,400.00
Program Income Drawdown $0.00 $25,950.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Match Contributed $0.00 $0.00

Activity Description:

City of Providence has provided downpayment assistance in the amount of $17,400 and $30,450 for the rehabilitation of the

units.

Location Description:

Two family home located within the City of Providence. This property was sold to an owner ocuppied homeowner.

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total
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Cumulative Actual Total / Expected
Total
1/2

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
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# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/1 1/1 1/2 100.00
0/1 1/1 1/2 100.00
Amount
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Grantee Activity Number: 108-10 (43 Hyat St Rehab)

Activity Title: Residential Rehab

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

108 Providence Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

12/01/2009 06/01/2010

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI City of Providence

Overall Apr 1 thru Jun 30, 2011 To Date

Total Projected Budget from All Sources N/A $180,000.00

Total Budget $0.00 $180,000.00

Total Obligated $8,069.00 $98,069.00

Total Funds Drawdown $0.00 $76,374.59
Program Funds Drawdown $0.00 $76,374.59
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $62,703.10

Match Contributed $0.00 $0.00

Activity Description:

Olneyville Housing Corp will renovate this single family home and sell to an owner occupied homebuyer.

Location Description:

Single family home located in the olneyville neighborhood of the City of Providence.

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period
Total
# of Housing Units 0
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Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
1/1
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod%
0/1 11 0.00
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

108

Projected Start Date:
02/11/2010

Benefit Type:

Direct ( HouseHold )
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown

Activity Status:
Under Way
Project Title:

108-12 (Providence Rehab 51 Hyatt St)
City of Providence Rehab

Providence Acquisition/Rehabilitation
Projected End Date:

08/11/2010

Completed Activity Actual End Date:

Responsible Organization:

City of Providence

Program Income Drawdown
Program Income Received

Total Funds Expended

Match Contributed

Activity Description:

Olyneyville Housing Development Corp will rehabilitate and sell this

Location Description:

Apr 1 thru Jun 30, 2011 To Date
N/A $75,000.00
$0.00 $75,000.00
$0.00 $75,000.00
$28,075.94 $28,075.94
$28,075.94 $28,075.94
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

home to a owner occupied resident.

Single family home located in the Olyneville section of the City of Providence.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

108

Projected Start Date:
02/11/2010

Benefit Type:

Direct ( HouseHold )
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown

Activity Status:
Under Way
Project Title:

108-18(153 Ontario St Providence Rehab)
Rehabilitation

Providence Acquisition/Rehabilitation
Projected End Date:

08/11/2010

Completed Activity Actual End Date:

Responsible Organization:

City of Providence

Program Income Drawdown
Program Income Received

Total Funds Expended

Match Contributed

Activity Description:

Apr 1 thru Jun 30, 2011 To Date
N/A $197,999.63
$0.00 $197,999.63
($900.00) $199,000.00
$37,405.24 $113,657.61
$37,405.24 $113,657.61
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

The Providence Revolving Fund will renovate and sell home to owner occupied homebuyer.

Location Description:

Three family home converted into a two family home.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:

108

Projected Start Date:
06/03/2010

Benefit Type:

Direct ( HouseHold )
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

108-19 (110 Ford)
110 Ford Street, Providence

Activity Status:

Under Way

Project Title:

Providence Acquisition/Rehabilitation
Projected End Date:

09/09/2010

Completed Activity Actual End Date:

Responsible Organization:
City of Providence Redevelopment Agency

Apr 1 thru Jun 30, 2011 To Date
N/A $196,440.00
$0.00 $196,440.00
($33,750.51) $125,388.89
$0.00 $20,699.39
$0.00 $20,699.39
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Acquisition and rehabilitation of foreclosed upon property.

Location Description:

110 Ford Street, Providence, Rl (West EImwood)

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: 108-2 (169 Congress Ave Rehab)

Activity Title: Rehabilitation Funds

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

108 Providence Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

05/15/2009 01/31/2010

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI City of Providence

Overall Apr 1 thru Jun 30, 2011 To Date

Total Projected Budget from All Sources N/A $186,820.00

Total Budget $0.00 $186,820.00

Total Obligated $0.00 $186,820.00

Total Funds Drawdown $0.00 $186,820.00
Program Funds Drawdown $0.00 $186,820.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $186,820.00

Match Contributed $0.00 $0.00

Activity Description:

Rehabilitation of existing 2 family home by the Providence Revolving Fund.

Location Description:

Property located in historic elmwood district.

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Households 0 0 0
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Cumulative Actual Total / Expected
Total
5/2

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/0 4/2 5/2 80.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: 108-20 (42 Violet)

Activity Title: 42 Violet

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

108

Projected Start Date:

07/01/2010

Benefit Type:
Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

acquisition/rehabilitation of foreclosed property.

Location Description:
42 Violet, NSP Target Area in City of Providence

Activity Progress Narrative:

Accomplishments Performance Measures

Activity Status:

Completed

Project Title:

Providence Acquisition/Rehabilitation
Projected End Date:

06/30/2011

Completed Activity Actual End Date:

Responsible Organization:

City of Providence Redevelopment Agency

Apr 1 thru Jun 30, 2011 To Date
N/A $56,000.00
$0.00 $56,000.00
($56,000.00) $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: 108-21 (63 Candace)

Activity Title: 63 Candace

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

108 Providence Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

07/01/2010 06/30/2011

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI City of Providence Redevelopment Agency

Overall Apr 1 thru Jun 30, 2011 To Date

Total Projected Budget from All Sources N/A $75,000.00

Total Budget $0.00 $75,000.00

Total Obligated $0.00 $75,000.00

Total Funds Drawdown $59,441.40 $59,441.40
Program Funds Drawdown $59,441.40 $59,441.40
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Match Contributed $0.00 $0.00

Activity Description:

Acquisition/Rehabilitation of foreclosed property.

Location Description:

63 Candace, NSP Target Area in City of Providence.

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: 108-26 (Providence Feasibility Fund)

Activity Title: Providence Feasibility Fund

Activitiy Category: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

108 Providence Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

02/10/2010 02/09/2011

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

NSP Only - LMMI City of Providence Redevelopment Agency

Overall Apr 1 thru Jun 30, 2011 To Date

Total Projected Budget from All Sources N/A $825.00

Total Budget $0.00 $825.00

Total Obligated ($825.00) $0.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Match Contributed $0.00 $0.00

Activity Description:

This fund permits title searches on properties proposed to be acquired with NSP resources. The three subject properties 136
West Clifford, 143 Hanover, 120 Pumgansett were not ultimately acquired.

Location Description:

NSP Target Areas in City of Providence.

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

108

Projected Start Date:
07/01/2010

Benefit Type:

Direct ( HouseHold )
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Match Contributed

Activity Description:

Acquisition/rehabilitation of foreclosed property.

Location Description:

108-27 (93 Goddard)
93 Goddard

Activity Status:

Under Way

Project Title:

Providence Acquisition/Rehabilitation
Projected End Date:

06/30/2011

Completed Activity Actual End Date:

Responsible Organization:

City of Providence Redevelopment Agency

Apr 1 thru Jun 30, 2011

N/A
$0.00

$198,487.53
$57,752.98

$57,752.98
$0.00

$0.00
$0.00

$0.00

93 Goddard NSP Target Area in City of Providence

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period
Total
0

This Report Period
Total
0

0
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To Date
$199,000.00
$199,000.00

$256,240.51
$57,752.98

$57,752.98
$0.00

$0.00
$0.00

$0.00

Cumulative Actual Total / Expected
Total
0/1

Cumulative Actual Total / Expected
Total
0/2

0/2
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/0 0/1 0
0/0 0/0 0/1 0

Amount
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Grantee Activity Number: 108-4 (37 Stillwater Ave Rehab)
Activity Title: Rehabilitation of Structures

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

108

Projected Start Date:

09/30/2009

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Match Contributed

Activity Description:

Activity Status:
Under Way
Project Title:

Providence Acquisition/Rehabilitation
Projected End Date:

01/31/2010

Completed Activity Actual End Date:

Responsible Organization:

City of Providence

Apr 1 thru Jun 30, 2011 To Date
N/A $49,400.00
$0.00 $49,400.00
($600.00) $6,849.00
$0.00 $49,400.00
$0.00 $6,849.00
$0.00 $42,551.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Property will be rehabilatated for owner occupied residence. Property is part of the equity sharing program and when owner

sells property the city will recoup 50% of the profit after closing cost expenses are paid.

Location Description:

Single Family home located in Mount Pleasant neighborhood of the City of Providence.

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period
Total
# of Housing Units 0
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Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
11
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
1/0

Mod Total Low/Mod%
0/0 11 100.00
Amount
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Grantee Activity Number: 108-7 (47 Powhatan Street Rehab)
Activity Title: 108-7 (47 Powhatan Street Rehab)

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

108

Projected Start Date:

11/01/2009

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Providence Acquisition/Rehabilitation
Projected End Date:

03/31/2010

Completed Activity Actual End Date:

Responsible Organization:
City of Providence

Apr 1 thru Jun 30, 2011 To Date
N/A $69,759.49
$0.00 $69,759.49
($57,240.51) $69,759.49
$0.00 $69,759.49
$0.00 $69,759.49
$0.00 $0.00

$0.00 $127,000.00
$0.00 $69,759.49
$0.00 $0.00

Rejuvenation L.L.C. a non profit development company will rehabilitate this historic two family home. Upon completing project
Rejuvenation L.L.C. will then sell the property to a homeowner with an income level less than 120% of the Area Median

Income.

Location Description:

This two family home is located within the historic Armory Ditstrict.

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period
Total
# of Housing Units 0
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Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
1/2

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/1

Mod Total Low/Mod%
0/1 1/2 0.00
Amount

56

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

108

Projected Start Date:

02/01/2010

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

Smith Hill CDC will renovate this 2 family historic home and sell it to
for 15 years.

Location Description:

Two family historic home located in Smith Hill.

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period
Total

# of Properties 0

This Report Period
Total

# of Housing Units 0

57

108-9 (41 Pekin Street Rehabiliation)
Residential Rehabiliation

Activity Status:

Under Way

Project Title:

Providence Acquisition/Rehabilitation
Projected End Date:

04/30/2010

Completed Activity Actual End Date:

Responsible Organization:
City of Providence

Apr 1 thru Jun 30, 2011 To Date
N/A $150,000.00
$0.00 $150,000.00
$0.00 $150,000.00
$0.00 $150,000.00
$0.00 $150,000.00
$0.00 $0.00

$0.00 $125,000.00
$0.00 $62,094.82
$0.00 $0.00

a moderate income homebuyer. The affordability term is

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
1/2

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod%
0/2 1/2 0.00
Amount

58
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